




CITY OF LIVONIA
2019 ROAD REPAIR PROGRAM – CONCRETE
PROPOSED CONSTRUCTION SCHEDULE



June 7, 2019

RECONSTRUCTION PROGRAM				
STREET			TENTATIVE CONSTRUCTION DATES (APPROXIMATE)	
NAME	FROM	TO	START	FINISH
Denne Drive	Joy Road	Olson Avenue	August 19	September 15
Freemont Avenue	Curtis Avenue	29523 Pickford Ave.	May 20	July 3
Hartel Avenue	Grandon Avenue	Westfield Avenue	September 9	September 30
Henry Ruff	Robert Avenue	S. of Orangelawn	September 16	September 30
Hillcrest Avenue	Pickford Avenue	Seven Mile Road.	June 24	July 19
Iowa Avenue	9255 Iowa Avenue	Delaware Avenue	August 26	September 27
Ladywood Road	Woodside Drive	Golfview Drive	August 12	August 30
Milburn Avenue	Pickford Avenue	Seven Mile Road	May 13	June 24
Nola Circle	Hix Road	15573 Nola Cricle	August 12	August 30
Roycroft Avenue	Levan Road	Park Lane	August 5	September 9
Wayne Road	Six Mile Road	100' N. Six Mile Rd.	July 11	July 26
Westbrook Road	Roycroft Avenue	Sherwood Drive	July 22	August 19
Woodside Drive	Vargo Avenue	Bennett Avenue	July 8	July 29

“Reconstruction” includes complete removal of the existing concrete pavement and underlying subbase, and placing a new concrete pavement with integral curb and gutter on an aggregate base, with subgrade undercuts, subgrade underdrain installation, drainage structure adjustments, driveway approach replacement, side street approach improvements, ADA ramp upgrades, and pavement striping (if required).

ENGINEER:

ANDERSON, ECKSTEIN AND WESTRICK, INC. (AEW)
Chuck Myslinski
Main Office: (586) 726-1234

CONTRACTOR:

HARD ROCK CONCRETE, INC.
Main Office: (734) 641-3333

CONTACTS:

CITY OF LIVONIA (EMERGENCIES ONLY)
(734) 466-2571 M-F from 8:30 AM to 5:00 PM

NOTE: City Offices will be closed on the following dates:

Thursday, July 4, 2019 (Independence Day)
Monday, September 2, 2019 (Labor Day)



CITY OF LIVONIA
2019 ROAD REPAIR PROGRAM – CONCRETE
PROPOSED CONSTRUCTION SCHEDULE



June 7, 2019

MAINTENANCE PROGRAM				
STREET			TENTATIVE CONSTRUCTION DATES (APPROXIMATE)	
NAME	FROM	TO	START	FINISH
Hix Court	Hix Road	Hix Road	August 15	September 6
Nola Circle	15573 Nola Circle	Hix Road	August 12	September 6
Olson Avenue	Merriman Road	End	August 26	September 22

“**Maintenance**” includes full depth concrete pavement repairs with related subgrade undercutting as needed, drainage structure adjustments, select driveway approach replacement, and joint and crack sealing.

CONTACTS:

ENGINEER:

ANDERSON, ECKSTEIN AND WESTRICK, INC. (AEW)
Chuck Myslinski
Main Office: (586) 726-1234

CONTRACTOR:

HARD ROCK CONCRTEETE, INC.
Main Office: (734) 641-3333

CITY OF LIVONIA (EMERGENCIES ONLY)
(734) 466-2571 M-F from 8:30 AM to 5:00 PM

NOTE: City Offices will be closed on the following dates:
Thursday, July 4, 2019 (Independence Day)
Monday, September 2, 2019 (Labor Day)