



**CITY OF LIVONIA  
2019 ROAD REPAIR PROGRAM – ASPHALT  
PROPOSED CONSTRUCTION SCHEDULE**



**June 7, 2019**

<b>REHABILITATION PROGRAM</b>				
<b>STREET</b>			<b>TENTATIVE CONSTRUCTION DATES (SUBJECT TO CHANGE)</b>	
<b>NAME</b>	<b>FROM</b>	<b>TO</b>	<b>START</b>	<b>FINISH</b>
<b>Brookfield Avenue</b>	Five Mile Road	Rayburn Avenue	July 29	August 23
<b>Cavour Avenue</b>	Jamison Avenue	Five Mile Road	April 29	June 14
<b>Elsie Avenue</b>	Middlebelt Road	Garden Avenue	April 29	June 14
<b>Fairfield Avenue</b>	Five Mile Road	Roycroft Avenue	July 29	August 23
<b>Fairfield Avenue</b>	Roycroft Avenue	Rayburn Avenue	July 29	August 23
<b>Gable Avenue</b>	Sunset Blvd.	Flamingo Blvd.	April 29	June 14
<b>Garden Avenue</b>	Jamison Avenue	Five Mile Road	April 29	June 14
<b>*Gill Road</b>	Bretton Avenue	Eight Mile Road	June 17	July 26
<b>Haldane Avenue</b>	Sunset Blvd.	Flamingo Blvd.	April 29	June 14
<b>Haller Avenue</b>	Jamison Avenue	Five Mile Road	April 29	June 14
<b>Jamison Avenue</b>	Middlebelt Road	Garden Avenue	April 29	June 14
<b>Lathers Avenue</b>	Deering Avenue	Curtis Avenue	June 17	July 26
<b>Laurel Court</b>	Laurel Park Drive N.	End	July 29	August 23
<b>Loveland Avenue</b>	Curtis Avenue	Seven Mile Road	June 17	July 26
<b>Loveland Avenue</b>	Five Mile Road	Rayburn Avenue	July 29	August 23
<b>Mayfield Avenue</b>	Five Mile Road	Rayburn Avenue	July 29	August 23
<b>Paderewski Avenue</b>	Jamison Avenue	Five Mile Road	April 29	June 14
<b>Pembroke Avenue</b>	Sunset Avenue	Milburn Avenue	June 17	July 26
<b>Pickford Avenue</b>	Shadyside	Dead End to East	June 17	July 26
<b>Shadyside Avenue</b>	Five Mile Road	Rayburn Avenue	August 26	September 28
<b>Shadyside Avenue</b>	Curtis Road	Seven Mile Road	June 17	July 26
<b>St. Martins Avenue</b>	Sunset Blvd.	Milburn Avenue	June 17	July 26
<b>Sunset Blvd.</b>	Pembroke Avenue	Sunset Avenue	April 29	June 14
<b>Sunset Blvd.</b>	150' N. of Haldane Ave.	End	April 29	June 14
<b>Sunset Blvd.</b>	200' South of Gable	150' N. of Haldane Ave.	April 29	June 14
<b>Westmore Avenue</b>	Roycroft Avenue	Rayburn Avenue	July 29	August 23
<b>Woodring Avenue</b>	Roycroft Avenue	Rayburn Avenue	July 29	August 23
<b>Woodring Avenue</b>	170' N. of Five Mile Road	Roycroft Avenue	July 29	August 23

“Rehabilitation” involves milling (grinding) partial depth the existing pavement, crack repairs, curb and gutter repairs and placement of two (2) lifts of Hot Mix Asphalt (HMA) overlay. Driveway approach repairs, if required for road work.

\**Gill Road* “Rehabilitation” involves milling concrete pavement and providing joint repairs before placing 3 ½-inches of placing two (2) lifts of Hot Mix Asphalt (HMA) overlay. Driveway approach repairs, if required for road work.



**CITY OF LIVONIA  
2019 ROAD REPAIR PROGRAM – ASPHALT  
PROPOSED CONSTRUCTION SCHEDULE**



**June 7, 2019**

<b>RECONSTRUCTION PROGRAM</b>				
<b>STREET</b>			<b>TENTATIVE CONSTRUCTION DATES (SUBJECT TO CHANGE)</b>	
<b>NAME</b>	<b>FROM</b>	<b>TO</b>	<b>START</b>	<b>FINISH</b>
<b>Laurel Park Drive N.</b>	University Park Drive	Newburgh Road	July 29	September 16

“**Reconstruction**” involves complete existing asphalt road removal along the edges only for installation of new 6-inch diameter underdrain along with new 8-inch aggregate base. A total of 6-inches of new asphalt pavement will be constructed after milling the existing surface. The existing concrete curb and gutter will be maintained with deteriorated sections repaired.

**CONTACTS:**

**PROJECT ENGINEER**

ORCHARD, HILTZ & MCCLIMENT, INC. (OHM)  
Nasrat Nasser – On-Site Inspector (734) 891-2430  
Mitch Master – Construction Engineer (734) 466-4431

**CONTRACTOR**

Nagle Paving Main Office: (248) 553-0600

**CITY OF LIVONIA (EMERGENCIES ONLY)**

(734) 466-2571 M-F from 8:30 AM to 5:00 PM

**NOTE:** City Offices will be closed on the following dates:

Thursday, July 4, 2019 (Independence Day)

Monday, September 2, 2019 (Labor Day)