



**CITY OF LIVONIA
2019 ROAD REPAIR PROGRAM – CONCRETE
PROPOSED CONSTRUCTION SCHEDULE**



September 30, 2019

RECONSTRUCTION PROGRAM				
STREET			TENTATIVE CONSTRUCTION DATES (APPROXIMATE)	
NAME	FROM	TO	START	FINISH
Denne Drive	Joy Road	Olson Avenue	September 16	October 14
Freemont Avenue	Curtis Avenue	29523 Pickford Ave.	Completed	
Hartel Avenue	Grandon Avenue	Westfield Avenue	September 30	October 25
Henry Ruff	Robert Avenue	S. of Orangelawn	September 19	October 18
Hillcrest Avenue	Pickford Avenue	Seven Mile Road	Completed	
Iowa Avenue	9255 Iowa Avenue	Delaware Avenue	September 17	October 18
Ladywood Road	Woodside Drive	Golfview Drive	Completed	
Milburn Avenue	Pickford Avenue	Seven Mile Road	Completed	
Nola Circle	Hix Road	15573 Nola Circle	Completed	
Roycroft Avenue	Levan Road	Park Lane	Completed	
Wayne Road	Six Mile Road	100' N. Six Mile Rd.	Completed	
Westbrook Road	Roycroft Avenue	Sherwood Drive	Completed	
Woodside Drive	Vargo Avenue	Bennett Avenue	Completed	

“Reconstruction” includes complete removal of the existing concrete pavement and underlying subbase, and placing a new concrete pavement with integral curb and gutter on an aggregate base, with subgrade undercuts, subgrade underdrain installation, drainage structure adjustments, driveway approach replacement, side street approach improvements, ADA ramp upgrades, and pavement striping (if required).

ENGINEER:
ANDERSON, ECKSTEIN AND WESTRICK, INC. (AEW)
Chuck Myslinski
Main Office: (586) 726-1234

CONTRACTOR:
HARD ROCK CONCRETE, INC.
Main Office: (734) 641-3333

CONTACTS:
CITY OF LIVONIA (EMERGENCIES ONLY)
(734) 466-2571 M-F from 8:30 AM to 5:00 PM



CITY OF LIVONIA
2019 ROAD REPAIR PROGRAM – CONCRETE
PROPOSED CONSTRUCTION SCHEDULE



September 30, 2019

MAINTENANCE PROGRAM				
STREET			TENTATIVE CONSTRUCTION DATES (APPROXIMATE)	
NAME	FROM	TO	START	FINISH
Hix Court	Hix Road	Hix Road	Completed	
Nola Circle	15573 Nola Circle	Hix Road	Completed	
Olson Avenue	Merriman Road	End	October 3	October 28

“**Maintenance**” includes full depth concrete pavement repairs with related subgrade undercutting as needed, drainage structure adjustments, select driveway approach replacement, and joint and crack sealing.

CONTACTS:

ENGINEER:

ANDERSON, ECKSTEIN AND WESTRICK, INC. (AEW)
Chuck Myslinski
Main Office: (586) 726-1234

CONTRACTOR:

HARD ROCK CONCRTEETE, INC.
Main Office: (734) 641-3333

CITY OF LIVONIA (EMERGENCIES ONLY)
(734) 466-2571 M-F from 8:30 AM to 5:00 PM